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WORK ASSIGNMENT NO. 1-03 
Technical/Regulatory Support for Subpart W of NESHAPS 

WAM:  Rosnick 
 

PURPOSE AND SCOPE 
 
Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the 
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the 
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings 
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250).  Subpart W 
includes two separate standards.  First, existing sources must ensure emissions from tailings 
impoundments do not exceed 20 pCi/m2-sec of radon-222.  Second, new sources must comply 
with the requirements for constructing one of two types of impoundment structures.  Subpart W 
requires that existing sources file an annual report of the facilities’ emissions.  These sites 
include the mills regulated by the NRC and its Agreement States. 
 
Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if 
appropriate, revise or update the Subpart W standard on a timely basis (10-year interval).  To 
date, EPA has not revisited this standard since its promulgation and now desires to do so. 
The purpose of this Work Assignment is to provide follow-on contractor support for the 
development of a draft Background Information Document (BID) to support EPA's rulemaking 
efforts to determine if modification of Subpart W is warranted. 
 
TECHNICAL STATUS 
 
Progress Made During Period: 

SC&A continued its efforts on the development of portions of the BID/EIA document in 
accordance to the outline for a joint document agreed to with EPA in earlier communications 
with the WAM. 

There are some open expressed concerns regarding the accuracy of the risk model (CAP88) used 
for the effort, and that was earlier expressed to the WAM.  The Task Leader will discuss the 
significance of this with the WAM.  The WAM, after discussions with the EPA’s Office of 
General Counsel, has directed that further review of the Subpart W standard should be based on 
consideration of best available technology, rather than a pure risk-based approach. 

SC&A previously requested that the WAM consider adding 200-300 hours to enable completion 
of the BID portion of the Subpart W review project in a timely manner and, in coordination with 
WA 1-09, to do an equivalent EIA for Subpart W.  During late October, the WAM indicated that 
no additional hours could be added to WA 1-03; however, the related WA 1-09 has been 
approved and the EPA WAMs for both tasks have agreed to the construction of a joint BID/EIA 
document which would suffice to complete both tasks.  The final approval of Task 1-09 on 
February 24th has enabled SC&A to increase efforts on the technology and economic impacts to 
be included in the content of the draft BID/EIA document. 
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Difficulties Encountered and Remedial Action Taken: 
 
None 
 
Anticipated Activity Next Period: 
 
SC&A anticipates it will continue its efforts on the co-related aspects of the BID and EIA in 
March.  
 
Schedule of Deliverables Next Period: 
 
SC&A plans to complete and submit a combined draft BID/EIA document covering the review of 
subpart W prior to March 26th, which is the end of the contract base period.  SC&A anticipates 
that EPA will issue new WA(s) to facilitate completion of a final document pending EPA further 
comments.  
 
OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION 
 
None 
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WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

OVERALL FINANCIAL INFORMATION
Current Cumulative

Hours Amount Hours Amount
Amount Claimed 74.0 8,414.69      341.5 $45,191.16
Amount Shown on Work Plan 362.0 $45,366.00
Amount Paid $34,651.93
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 20.5 $174.84
Unbilled Allowable Costs $0.00 $0.00

Labor Estimates for Next Period 0.0 $0.00
Estimate to Complete 20.5 $174.84

Estimated Percentage of Completion, based on LOE 94%

LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining  

Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 72.00 8,121.34 325.50 43,044.52 350.00 43,006.00 24.50 (38.52)

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P3 SC&A 2.00 202.80 16.00 1,576.20 12.00 1,088.00 (4.00) (488.20)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Clerical SC&A 1.50 69.86 12.00 548.54 16.00 983.00 4.00 434.46
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 74.00 8,394.00 341.50 45,169.26 362.00 45,077.00 20.50 (92.26)

Average Hourly Rate (Labor) $132.27 $124.52



Contract EP-D-05-002 Progress Report for February 2011

WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $1.07
Telephone/Fax $18.22 $18.22
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $0.00
Other $0.00 $0.00

TOTAL $18.22 $19.29

Sub ODCs -              -              
Burden on ODCs 2.47             $2.61

WORK HOUR DETAIL THIS PERIOD
Name Hours

P-4 Labor H. Pettengill 4                  
A. Zeitoun 2                  
L. Skoski 21                
D. Goldin 30                
G. Konwinski 15                

P-3 Labor L. Loomis 2                  

P-2 Labor None -              
  

P-1 Labor None -              

Technician Labor None -              

Clerical Labor Clerical 2                  


